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Summary Schedule

2009

2010

2011

2012

2013

2014

2015

2016

2017

2018

QTR1
QTR 2
QTR3

Wilson Park/Wash./Willow Traffic Calming

COMPLETED
April 2007

QTR 4

QTR1

QTR 2

QTR3

QTR 4

QTR1

QTR 2

QTR3

QTR 4

QTR1

QTR 2

QTR3

QTR 4

QTR1

QTR 2

QTR3

QTR 4
QTR1

QTR2

QTR3

QTR 4

QTR1
QTR2

QTR3
QTR4
QTR1

QTR2
QTR3
QTR4

QTR1

QTR2

QTR3
QTR4
QTR1
QTR2

QTR3

QTR 4

Gregg Ave/North St. Intersection

COMPLETED
April 2008

Zion Road Ph. | (N. College to Vantage)

2008

COMPLETED

4

College Avenue Phase | (Rock to Maple)

—

COMPLETED

2009

Mount Comfort Road

Mt Comfort/Shiloh/I540 Int.

COMPLETED

2010

Alpine to Rupple

A ——
S

COMPLETED
2011

6

Cato Springs Road

h

COMPLETE

Fayetteville Expressway Economic Corridor

7A Futrall/North Hills Roundabout

COMPLETE

7B

Highway 71B Flyover Bridge

COMPLETE

Van Asche Dr. (Garland Ave to Gregg Ave)

COMPLETE

9A

Rupple Road (MLK Blvd to Persimmon St)

9B

Rupple Road (Persimmon to Congressional)

—

9C

Rupple Road (Starry Night Vw to Mt Comfort)

—

10

Maple & Lafayette Historic Bridges

11A

Old Wire Road (Old Wire/Mission Intersection)

——
e

11B

Old Wire Road (Mission to Ash)

11C

Old Wire Road (Ash to Stanton)

11D

Old Wire Road (Stanton to Hwy 265 SW)

12

Zion Road Ph. Il (Vantage to Crossover)
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Construction Schedule To Be Determined

13

Regional Park Access Road

14

College Avenue Phase Il (Maple to North)

—

———

15

Intersections & Pedestrian Crossings

Various

Intersections - To Be Determined

16

Crossover Rd (Township - Joyce) &
Garland Ave (North - Melmar) Tree Planting

—

COMPLETE

17

Sain Street Extension (Joyce - Flyover)

Crossover Tree Planting Phase Il &
Van Asche Blvd Tree Planting

=

AHTD PROJECTS

18

Crossover/Hwy 265 (Mission - Joyce Blvd)

CO

MPLETE

19

Highway 16 (Armstrong to Stonebridge)

COMPLE

TE

20

Garland Avenue (North to Melmar)

COM

PLETE

21

Razorback Rd/Hwy 112 (MLK - Leroy Pond)

COMPLE

TE

22

Hwy 112 (Maple St) (Razorback - Garland)

Construction Schedule To Be Determined

Notes:

1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to

Highway 16 Improvements, Armstrong to Stonebridge.

2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these

projects, and the City has little control over the schedule.

LEGEND:

I study/Concept. Design Phase

Design Phase

Property Acquisition/Preconst. Phase

Consultant Procurement Phase

Utility Relocation Phase

I cConstruction Phase




